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Project

Cedar Lane over Rock Creek — Bridge Rehabilitation

Accomplishments this
reporting period

Completed erection of precast elements for new bridge.

Next Week’s Goals

Complete placement of sidewalk/deck concrete on new bridge.

3-Week Look-Ahead
of Major Activities

Complete new bridge in its entirety, grind existing roadway and
place HMA on Cedar Lane from Parkhill Drive thru Beach
Drive.

Project

West Cedar Lane Bikeway

Accomplishments this
reporting period

MC-Traffic Operations continued placement of new signal
infrastructure, construction stakeout (survey control)
commenced.

Next Week’s Goals

Complete construction stakeout of limits of disturbance.

3-Week Look-Ahead
of Major Activities

Test pitting of existing utilities and commence new sidewalk
from MD 355 thru Locust Avenue/West Drive..

Project

Jones Bridge Road Bikeway

Accomplishments this
reporting period

Opened new sidewalk from Gunnell Road thru Grier Road.

Next Week’s Goals

Complete new sidewalk from Hawkins Road thru Platt Ridge
Road.

3-Week Look-Ahead

Complete project in it’s entirety with the exception of landscape

of Major Activities which is schedule for late September, Pepco energize new street
lights.
Project Battery Lane from Old Georgetown Road to MD 355,

pavement patching, milling and resurfacing project

Accomplishments this
reporting period

Signage is complete.

Next Week’s Goals

Hot Mix Asphalt Surface Course paving started Monday, June
27th.

3-Week Look-Ahead
of Major Activities

This is a typical shave and pave project that is completed. Final
pavement lane markings will be installed by mid July 2011.

Project

MD355 Multimodal Crossing

Last Week’s
Accomplishments

Prepared “draft” MOA

Next Week’s Goals

Finalize study report

3-Week Look-Ahead
of Major Activities

Meet with Navy to discuss right-of-way acquisition process




Project

Bethesda Lot 31 Parking Garage-CIP 500932

Accomplishments this
reporting period

DOT has reached agreement with the developer on an
amendment to the GDA to re-size the garage (reduced from 5
levels to 4 levels). DOT and the County Attorney’s Office are
reviewing draft language for the GDA Amendment.

DOT completed its review of design development documents
(DDs) for the underground public garage.

Next Week’s Goals

DOT will work with County Attorney’s Office to finalize the
GDA amendment and forward for signatures.

3-Week Look-Ahead

Design process proceeds into development of construction

of Major Activities documents (CDs).
Verizon utility relocation continues.
Project Bus Shelters (MD355 and Jones Bridge)

Accomplishments this
reporting period

Shelter pad was completed and shelter was built and stop
relocated to the new shelter at MD355 and North Wood Dr.

Next Week’s Goals

Making arrangements with Clear Channel for shelter installation
on Jones Bridge Road

3-Week Look-Ahead
of Major Activities

Installation of shelters along Jones Bridge Road.

Project

Jones Bridge Road & Spring Valley Traffic Signal

Accomplishments this
reporting period

Project scope completed.

Next Week’s Goals

3-Week Look-Ahead
of Major Activities

Project

Spring Valley Community Access Restrictions

Accomplishments this
reporting period

Project scope completed.

Next Week’s Goals

3-Week Look-Ahead
of Major Activities

Project

Battery Lane Wayfinding

Accomplishments this
reporting period

Signage is complete.

Project

MD355 Sidewalk

Accomplishments this
reporting period

Sidewalk construction is complete.




